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• Shutdown progress
 Work continues in west and east bores

• COT
 Continue replacing HV daughterboard Faraday cages (not ASDQ board cages)

• SVX
 Preparing to use inner ring to separate COT volume from SVX volume

• RTV work already in progress
• Foaming work has started

 CPR/CCR Run 2B upgrade continues inside SE arch
• Finishing up on bottom two CPR chambers
• Friday morning SE arch rolls in
• Friday afternoon SE arch rolls out
• Leaves 2.5 weeks per arch for remaining 3 arches

 Max & Co. installing E-M Timing
• Most work done on all arches except…
• SE arch work will begin when rolled in
• Fixed some calibration card problems for LEDs
• Work on individual bad LED fibers & xenon flash code

CDF
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• CPR/CCR testing with cosmic rays
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• Corrected ADC distribution of 16 single tiles
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• Last power outage of the shutdown (we hope!)
 0700–0730 Friday morning
 Online DAQ and monitoring rely on UPSes—test to see if

problems exist
 L3 shut off after 1600 today
 Shut off crates tomorrow morning

• Online DAQ fileserver work all Monday
 Thus, no online DAQ
 If this is a problem, let me know

CDF


